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• Shutdown progress
 Work continues in west and east bores

• COT
 Continue replacing HV daughterboard Faraday cages (not ASDQ board cages)

• SVX
 Preparing to use inner ring to separate COT volume from SVX volume

• RTV work already in progress
• Foaming work has started

 CPR/CCR Run 2B upgrade continues inside SE arch
• Finishing up on bottom two CPR chambers
• Friday morning SE arch rolls in
• Friday afternoon SE arch rolls out
• Leaves 2.5 weeks per arch for remaining 3 arches

 Max & Co. installing E-M Timing
• Most work done on all arches except…
• SE arch work will begin when rolled in
• Fixed some calibration card problems for LEDs
• Work on individual bad LED fibers & xenon flash code

CDF
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• CPR/CCR testing with cosmic rays
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• Corrected ADC distribution of 16 single tiles
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• Last power outage of the shutdown (we hope!)
 0700–0730 Friday morning
 Online DAQ and monitoring rely on UPSes—test to see if

problems exist
 L3 shut off after 1600 today
 Shut off crates tomorrow morning

• Online DAQ fileserver work all Monday
 Thus, no online DAQ
 If this is a problem, let me know

CDF


